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LPDAAC;Status.
Test sites

» DAAC Science Advisory Panel requested “desk” study
- cost estimate

- prototype data sets: MSS, TM, AVHRR

* Test sites o
- slmhm, New Mexico (prototype data set)
- H.J.:Andrews, Oregon | .
- Niger-HAPEX |
- Southern BOREAS site
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LPDAAC Status'

* VO IMS implementation
~ TIMS/NS-001/TMS (browse)
— AVIRIS (browse)
- AirSAR, SIR-B, Seasat
- NALC triplicates
- DCW DEMs |
- Glbbnlf 10-day composites

clMS BrowselGUI development aeeletance L L

. Gulde populatlon for IMS data sets

. Standard data format support
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e Aircraft Data Sets
- Planning and organization

- transcription, transfer and Ingest |

- AVIRIS (JPL)
-TIMS. (88C) S
- 'I?IMS, N8-001 and TMS (ARC)

¢ MR Data Sets |
- Planning and organization T
- transcription, transfer and ingest = '

- Seasat, SIR-B and AIrSAR (JPL)
- SIR-C Iater (JPL)
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LPDAAC Status

Data Sets

» Topographic Data Sets
- Regquirements/data availability documentation In final draft

- DCW grid conversion:
- Africa nearing completlon AR
- N Amerlca, S. America, Japan In proceu

- DEM generatlon and ovaluatlon o
- multl-source/scale DEM: and darlvatlvu
- test sites at Drum Mts and Rinker Lake
- another site TBD (IGBP?) o

- Contlnued Investlgatlon of TOpographlc Sources-
- international sources of existing data |
--continulng efforts toward DTED release -

SABOBOE . '
usasELe
Mag-OL ™o




Data Sets

e Global Land 1KM
- phase 1: 18-month data acquisition ondlng Sapt 30, 1993
- 22,000 scenes in archive . :
- stitched orbital data In archive
- bad-line detection in progress
_— 12-monih to begin Oct. 1, 1993‘

- phase 2: product gomratlon In proolu o
- callbratlon, georeferencing .

- greonnou composites

- N. American compoolto Inltlatlon |

- post-composite atmospheric correction
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